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Oﬁice Memomndm? “¢! UNITED STATES GOVERNMENT

TO : Chief of Logistics DATE: 18 November 1954
FROM : Chief, Procurement Division

SUBJECT: VWeekly Activity Report
1. GENERAL

a. Status of DP Contracts Obligated Under Figcal qu;'1952
Funds (econtinued item)

(1) Awaiting Industriel Contract Audit Branch Report
2hHE1A5al

¥ Meeting held 29 October with the contractor regarding audit
of subcontractor. Contractor will advise by letter when audit
can be made,

¥# Audit was performed in May 1954 but the report was delayed
for six months by ICAB until November 1954. The proposed
gsettlement letter has been prepared by the Contract Branch and
forwarded to ICAB for their comments,

25 A5l (2) Audit Report Reviewed - Being Analyzed
ived 11/16/54

ived 11/16/54
Received 11/12/54

(3) Contractor's Reply to Settlement Letter Being Reviewed

26x185a1

Company asks that further consideration be given to payment of

royelty in escrow and refund made later for any overpayment.

Said request was received 15 November 195/ and is now under review,
(4) Settlements Completed

26x185a1

b, Source Inspections

The Chief, Inspection
source information at

Section i1s on a trip this week involv;gg 2R A5 ]
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26:1A814

Reports of results
Contractor Visitation:

Cambridge, ss. this week for purpose

with this important Contractor.

2. OTHER ITEMS OF INTEREST:

8,
2bE189a

b,

2RR1A2g

Ce

2R1A2g

26x185a1

d.
2611893

Liaison with Commo (continued item):

Mr._ liaison negotiator for Commo, visited Commo
Budget Officer to obtein budgetary information as it affects
procurement planning., Certaln information was cobtained but
will need to be developed in further detail in order to be of
value.

Logis'tics Support Program (completed) s

The Procurement Training phase of the Fifth Logistics Support
Program was completed with apparently highly satisfactory re-
sults,

P a———

The accessories for the hydraulic equipment requisitioned for
the_ project have been ordered from the suppliers and
delivery of the items covered by one requisition is expected
10 be made to the Washington warehouse on 17 November, The re-
maining items are due to be shipped from the manufacturer in
B ic 2ir express on 19 November. It is expected that
the material will be delivered to the warehouse in time to meet
the specified deadline date.

Inspector General Survey (completed item):

Mr.J of the Office of the Inspector General is currently
continmuing a survey in the Speclal Purchase Branch. It 1s ex-
pected that the Special Procurement phase of his survey will be
completed this week,
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Presentation Items (new and completed item):

A requisition was received from the FE Division requesting as-

sorted pistols, revolvers o be used as A
presentetion items, The requesiing s1on nas set a 19 Hov.
deadline for the delivery to the Case Officer on a cash reim-
burseable basis. The necessary procurement action has been ini-
tiated and it is expected that the deadline date will be met.

Procurement of Quartz Crystals (continued item):

A letter was received from—on 15 Nov. 2E41A5al
1954 confirming their verbal request for withdrawal of their low

bid submitted under the invitation for bids on quartz crystals.
This bidder alleges that it overlooked the additional requirements
for resistance as outlined on the graph which was attached to the
bid request and that the crystal units cemnnot be made by their
present production techniques to meet our resistance requirements.
Consideration is being given the H letter; however,
it is apparent that crystals of the required resistance can be
produced in view of the number of competitive bids received.
Award under the invitation has not been made to date.

Proct;.rement of Offset Proof Press (completed item):

The necessary approvel for the subject procurement has been re-
ceived in ¢t ntract Branch and an order for the press was I
placed wit on 16 November 1954. Delivery of

the press 8 been set at no later than

18 January 195M C ;
At

261893
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